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INTRODUCTION 
 
The Groundwater Management and Monitoring, Project Baseline Summary (PBS) RL-SS03, Work 
Breakdown Structure (WBS) 3.4.3, consists of Long Term Monitoring, Groundwater Monitoring Wells 
Installation, Maintenance, and Abandonment, 100/200 Area Groundwater Remediation, and Project 
Management and Support. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of November 2002. 
 
There are no milestones (EA, DOE-HQ, or RL) due in FY 2003. 

 

NOTABLE ACCOMPLISHMENTS 
 
The two CY 2002 Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) 
wells were drilled and constructed, 60 CERCLA Interim Action Monitoring wells were sampled, and the 
Remedial Investigation/Feasibility Study process for 200-UP-1 and 200-ZP-1 groundwater operable units 
began. 
 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
None to report. 
 

UPCOMING ACTIVITIES 
 

Groundwater Monitoring Well Installation and Maintenance – Initiate planning for construction 
of two RCRA wells to be drilled by December 30, 2002, to support TPA Milestone M-24-00N. 
 
Connection Well 199-K-126 to the 100-KR-4 Pump and Treat Extraction System by January 15, 2003. 
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MILESTONE ACHIEVEMENT 

FH Contract Milestones 
 

 
 
 
 
 
 
 
 
 

PERFORMANCE OBJECTIVES 
 
New Performance Objectives related to 200 Area disposition authorized by Mod. 166. 

  S-6 – Cleanup and Protect Hanford 
Groundwater 

 

   Performance Objective 1: 
Cleanup and Protect Hanford 
Groundwater. 

Status 

   • Develop and support 
endorsement of Hanford’s 
Groundwater Plan: Accelerated 
Cleanup and Protection, 2002. 

• Fee bearing milestones will be 
developed 30 days after 
regulatory endorsement. 

On track to obtain Regulator endorsement by 
December 31, 2002. 

 
 

 ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 

MSN Title Type Due Date Actual Date Forecast 
Date Status/Comments

M-24-00N
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2002, if 
required

TPA 12/31/02 12/13/02 Ahead of Schedule. 

M-16-27C Complete 100-HR-3 Phase III, ISRM 
Barrier Emplacement TPA 6/30/03 On Schedule.

M-016-28A
Connection Well 199-K-126 to the 100-
KR-4 Pump and Treat Extraction 
System

TPA 1/15/03 On Schedule.  

M-24-00O
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2003, if 
required

TPA 12/31/03 On Schedule.

M-24-00P
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2004, if 
required

TPA 12/31/04 On Schedule

M-24-00Q
Install RCRA Groundwater Monitoring 
Wells at Rate of up to 50 in CY 2005, if 
required

TPA 12/31/05 On Schedule




